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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 217 Date: 18-Jan-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 497

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.07" Partly overcast to mostly sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am
- Conducted a level run from the existing E1 (control point TWL270) along the even OBG CL panel point
punchmarks to the Skyway with the assistance of Philip He and District 4 surveyors. In addition to the CL
punchmarks the ABF control points W2ECP, W2WCP, JA1000, and JA1001 were measured by me on my
level run of the OBG. North and South offsets on OBG lifts 9W/10W were also measured since the Subarc
ROOT pass weld of the top splice joint was in progress at the time of the survey. It should be noted that
once at the end of OBG lift 10E an elevation was determined for PP10ES94 in conjunction with the District
4 surveyors.
-Began to process surveying data taken for the day.
- Continued to resolve miscellaneous issues related to CCO#166 (Surveying of Shear Key and Bearing
template) with Lalit and Paul.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.
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